JIRA LAB 2

NAME	**PRATIK PATIL**
SRN	**PES2UG24CS372**
SECTION	**G**
SUBJECT	**SOFTWARE ENGINEERING**

1. Jira Backlog – Epics and User Stories

The backlog view shows the project Epics on the left and the User Stories assigned to Sprint 1 and the remaining backlog. The visible Epics include Student Showcase Profile, Project Multimedia Artifacts, Digital Project Evaluation, Public Voting & Anti-Sybil Protection, and Project Rankings & Leaderboard.




Figure 1. Jira backlog with Epics and User Stories.

2. Story Point Assignments

The same backlog screenshot also provides the story point evidence. The Sprint 1 stories have point values of 5, 3, 5, 3, and 5, respectively. The remaining backlog stories show 3, 5, 8, 8, and 5 points.

Story	Issue	Story Points
Create Showcase Profile	SPS-6	5
Validate GitHub Repository	SPS-7	3
Upload Project Artifacts	SPS-8	5
Display Evaluation Rubric	SPS-10	3
Submit Project Evaluation	SPS-11	5
Manage Project Artifacts	SPS-9	3
Cast Project Vote	SPS-12	5
Prevent Duplicate Voting	SPS-13	8
Calculate Project Rankings	SPS-14	8

Display Project Leaderboard	SPS-15	5




Figure 2. Story point assignments visible in the Jira backlog.

3. Sprint 1 – Active Sprint Board

The Active Sprint view shows Sprint 1 with the work distributed across To Do, In Progress, and Done. At the captured point in the simulation, two stories were To Do, two were In Progress, and one was Done.




Figure 3. Sprint 1 Active Sprint board.

4. Sprint 1 – Burndown Chart

The Burndown Chart is displayed for Sprint 1 using Story Points. It records the planned/remaining work over the sprint timeline and provides a visual indication of how the simulated work progressed.




Figure 4. Sprint 1 Burndown Chart.

5. Reflection Questions

1. Did your estimations reflect the actual effort?

The story point estimates were useful for expressing relative size and complexity. The Sprint 1 stories were estimated at 5, 3, 5, 3, and 5 points. Because this was a Jira simulation rather than actual development work, there was no objective measure of hours or engineering effort to compare against the estimates. Therefore, the estimates can be considered reasonable for planning, but the simulation alone cannot fully validate their accuracy.

2. Was your backlog well-prioritized?

Yes. The backlog was organized around major functional Epics, and the Sprint 1 scope focused on important showcase and evaluation capabilities such as creating the showcase profile, validating the GitHub repository, uploading project artifacts, displaying the evaluation rubric, and submitting the project evaluation. This gave the sprint a coherent functional focus while leaving additional voting and ranking features in the backlog.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned Scrum flow. Sprint 1 was created with a one-week time box, the selected User Stories were placed into the sprint, and the stories were progressed through To Do, In Progress, and Done. All five Sprint 1 stories were ultimately completed in the simulation, so the execution aligned well with the planned sprint scope.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a visual view of remaining story points across the sprint and showed how the planned workload changed as work progressed. The simulation suggests that the selected Sprint 1 scope was manageable within the one-week sprint. However, because the exercise used simulated status changes rather than real development effort, the chart should be treated as an indication of planned capacity and workflow, not as a precise measurement of a real team's long-term velocity.

6. Conclusion

The Jira setup demonstrates the main Scrum workflow required in the lab: defining Epics and User Stories, assigning story points, planning a sprint, tracking work through the Active Sprint board, and reviewing progress with a Burndown Chart. The simulation also shows why estimation, prioritization, and continuous progress tracking are important for assessing sprint capacity and delivery.